	Winter 2005 Senior Design Schedule																										
date		MiniDARPA	Bearcat Cub Software Development	Laser Guided Robot		Keg Diagnostic and Control Center	Electronic Shifting System	Car Environmental Control System	JPEG Compression VLSI Design		GenX Home	Genius Security	Vehicle Obstacle Detection System	Small Diameter ESAD Tester		bluePod	Multimedia Remote	Wireless Digital Music Stereo	Wireless Alarm Clock Pillow		Prediction of Epileptic Seizures	Microfluid Chaotic Mixer	Smart Scalpel	A Library of Hardware Modules for Implementing Genetic Algorithr
1/12/2005	revised tech specs and system requirements assignments (no class)																								
1/19/2005	MiniDARPA		x	x		x	x	x	x							x	x	x	x					
	Bearcat Cub Software Development	x		x		x	x	x	x							x	x	x	x					
	Laser Guided Robot	x	x			x	x	x	x							x	x	x	x					
1/26/2005	Keg Diagnostic and Control Center	x	x	x			x	x	x												x	x	x	x
	Electronic Shifting System	x	x	x		x		x	x												x	x	x	x
	Car Environmental Control System	x	x	x		x	x		x												x	x	x	x
	JPEG Compression VLSI Design	x	x	x		x	x	x													x	x	x	x
1/28/2005	(Friday) interface specfications																							
2/2/2005	GenX Home					x	x	x	x			x	x	x		x	x	x	x					
	Genius Security					x	x	x	x		x		x	x		x	x	x	x					
	Vehicle Obstacle Detection System					x	x	x	x		x	x		x		x	x	x	x					
	Small Diameter ESAD Tester					x	x	x	x		x	x	x			x	x	x	x					
2/4/2005	(Friday) current events assignment																							
2/9/2005	bluePod										x	x	x	x			x	x	x		x	x	x	x
	Multimedia Remote										x	x	x	x		x		x	x		x	x	x	x
	Wireless Digital Music Stereo										x	x	x	x		x	x		x		x	x	x	x
	Wireless Alarm Clock Pillow										x	x	x	x		x	x	x	x		x	x	x	x
2/11/2005	(Friday) team notebook																							
2/16/2005	Prediction of Epileptic Seizures	x	x	x							x	x	x	x								x	x	x
	Microfluid Chaotic Mixer	x	x	x							x	x	x	x							x		x	x
	Smart Scalpel	x	x	x							x	x	x	x							x	x		x
	A Library of Hardware Modules for Implementing Genetic Algorithms	x	x	x							x	x	x	x							x	x	x	
2/25/2005	(Friday) test plan assignment																							
3/7/2005	(Monday) 3/7 updated winter quarter design report																							
	team/individual assessment form																							